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6 July 1970

NO (If"‘?inn], ;o state)

INSPECTION REPOR
L
"ESTIMATED COMPLETION DATE

12 June 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stcreco Comparator
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN VWITHIN ALLOCAfE

3 !X ves l l o runos B} ves [Jro 1F ANSWER 1S "NO" ADVISE REc.
‘ e OMMENDAT ION AND/OR ACTION OF SPONSORING OFF ICE, ON

] ] _ REVERSE HEREOF. |IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - QO% ) DITIONAL FUNDS INVOLVED

PER CENT OF FUNDS EXPENDED - 5%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Rlvcs l lno (If yes, give details on reverse side,) :

HAS GOVERNMENT-OWNED PROPCRTY DBEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:} YES Lgd NO
(If yes, indicate items, quantity, and cost on reverse side,) ;

INCENT | VES
IS THIS AN INCENTIVE CONTRACT Ba TP [} wo NOTE :
IF YES, CHECK TYPE o USE REVERSE SINE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

] cost 7] avaro [} rerronmance [7] oELIVERY

FEE
OVERALL PERFORMANCE OF CONTRACTOR

1. D OUfSTANDING 4. IX ] ABOVE AVLRAGE 7. D UNSATISFACTORY
! ; ; s i ; i
2. E] EXCELLENT 6. E] AVERAGE | ; R j

3. D VERY GOOD 6, D MINIMUM ACCEPTABLE

¥ OVERALL PERFORMANCE OF CONTRACTOR IS5 UNSATISFACTORY OR MINIMUM ACCEPTABLE I[NDICATE
REASONS ON REVERSE SiDE. . o L . )

RECOMMENDED ACT I ON

, CONT INUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

T K P : T )  Declass Review
’ ‘ by NIMA/DOD
D CLOSE ouT A . D

OTHER (Specify)
IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CLERT!FY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED, THESE INCLUDE, VHERE
APPLICABLE, THE FOLLOWING:

» — o

TE . DOES NOT, : . DOES NOT
L ITEM 7 REC'D |~ popLy ; ITEM REC'D | appLY

PROTOTYPES : MANUALS '

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING

END 1TEMS S R

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

17 June 1970
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NARRAT IVE REPORT - [ 'HTERIM 1 FinAL

i. 'The progfém schedule calls for 95% of the Wbrk to Be completed and 90% is
actually complete.

42. The front of this report lists 85% of the funds expended, this includes
8% spent and 79 committed.,

3. The technical monitor visited[:::]from 15-17 June 1970. The program
schedule has slipped approximately 60 days. Most of thisg is caused by
[::]encountering greater difficulty in aligning the optical system than
originally expected,

L. A new delivery schedule was worked up by the conbractor and monitor. The
bre-acceptance test will Lake place at[:::]starting in mid-October 1970
if the schedule is maintained.

5. The [:::] image analysis system has arrived at the [::]plant and is under-

going bench tests.

6. [:::]expeots to have the optical system installed and aligned by the end

of July 1970. This was originally scheduled for completion in mid-June
1970. i

7. [:::]has submitted Preliminary copies of the acceptance test plan for review

and comment . They have also Provided copies of Part L of the Maintenance
Manual

Total Authorized Funds:
Original Contract =
FY-69 (C-1in-§

FY-70 Coin-8
FY-70 C-in-8

Total
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